COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2019

ESTI MATE SUMVARY 15:59: 22
CONTI D C21317 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21317-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 45 WORK DAYS
SH 112 FROM US 285 TO SH 17 PERCENT TI ME: 20.00 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO STR112A-001
SH 112 RESURFACI NG, FROM US 285 TO SH 17

NAME OF ROAD:

PRQIECT COUNTI ES: SAGUACHE RI O GRANDE
ALAMOSA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 04/ 27/ 2019 DATE TI ME STARTED 04/12/2019
14802 W 44th AVENUE DATE LET 12/ 06/ 2018 DATE WORK BEGAN
DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/02/2019 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/12/2019

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 3,955, 292.17 PARTI Cl PATI NG $ 736, 068. 81 $ 736, 068. 81
AWARD PRQJECT AMT: $  3,636,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 18. 61% TOTAL EARNI NGS 736, 068. 81 736, 068. 81
FUNDS AVAI LABLE: $  3,219,223.36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 736, 068. 81 736, 068. 81
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 20, 449. 89 - 20, 449. 89
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 715, 618. 92 715, 618. 92
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 715, 618. 92 715, 618. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 715,618.92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21317-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0001 15: 59: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 395. 000 0. 000
EACH 0. 000 0. 00
4.02000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 8. 000 0. 000
Sy 8. 000 2,192.64
274.08000 8. 000 2,192.64
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 5, 298. 000 0. 000
Sy 5, 298. 000 19, 019. 82
3. 59000 5, 298. 000 19, 019. 82
0020 202-00821 *Rermoval of Sign Panel 80. 000 0. 000
EACH 0. 000 0. 00
30. 15000 0. 000 0.00
0025 203-00010  *Uncl assified Excavation (Conplete In Place) 2.000 0. 000
cY 2.000 1,674.90
837. 45000 2.000 1, 674.90
0030 203-01140 Rol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
100. 50000 0. 000 0.00
0035 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
150. 75000 0. 000 0. 00
0040 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
175. 88000 0. 000 0.00
0045 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
50. 25000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0.00
0055 208- 00035 *Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00

15. 08000 0. 000 0. 00



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21317-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0001 15: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 306. 97
1, 306. 97000 1. 000 1, 306. 97
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 38000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 50000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
175. 88000 0. 000 0.00
0080 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
75. 38000 0. 000 0. 00
0085 210-00011  *Reset Mailbox Structure (Type 1) 10. 000 0. 000
EACH 0. 000 0. 00
251. 25000 0. 000 0. 00
0090 210-00012 *Reset Mailbox Structure (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
502. 50000 0. 000 0. 00
0095 210-00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
603. 00000 0. 000 0.00
0100 210-04050  Adjust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
753. 76000 0. 000 0. 00
0105 240- 00000 *Wldlife Biologist 15. 000 0. 000
HOUR 2.000 150. 76
75. 38000 2.000 150. 76
0110 304-09014  Aggregate Base Course (Special) 5, 269. 000 0. 000
TON 0. 000 0. 00

22.36000 0. 000 0. 00



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21317-BID ESTI MATE RUN 04/ 29/ 2019
PRQIECT STR112A- 001 ESTI MATE NO. 0001 15:59: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 403-00721 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
Sy 0. 000 0. 00
60. 89000 0. 000 0. 00
0120 403-34731 Hot M x Asphalt (Grading SX) (75) (PG 58-34) 21, 058. 000 0. 000
TON 0. 000 0. 00
82. 72000 0. 000 0.00
0125 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 14, 156. 000 0. 000
TON 5,502. 060 477, 633. 83
86. 81000 5, 502. 060 477, 633. 83
0130 411-10255 Enulsified Asphalt (Sl ow Setting) 21, 855. 000 0. 000
GAL 4,985. 000 12, 263. 10
2. 46000 4,985. 000 12, 263. 10
0135 607-11525  *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 10. 000 0. 000
SY 10. 000 1, 238. 30
123. 83000 10. 000 1, 238. 30
0145 608-00010 *Concrete Curb Ramp 4. 000 0. 000
Sy 4.000 3, 184. 28
796. 07000 4.000 3,184. 28
0150 612-00001  *Delineator (Type I) 360. 000 0. 000
EACH 0. 000 0. 00
21.11000 0. 000 0.00
0155 612-00003  *Delineator (Type IIl) 35. 000 0. 000
EACH 0. 000 0. 00
23.12000 0. 000 0. 00
0160 614-00011 *Si gn Panel (Class |) 295. 000 0. 000
SF 0. 000 0. 00
15. 08000 0. 000 0.00
0165 614-00012 *Sign Panel (Class Il) 356. 000 0. 000
SF 0. 000 0. 00
18. 09000 0. 000 0. 00



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21317-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0001 15: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0175 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
125. 63000 0. 000 0. 00
0180 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 24.000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0185 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
301. 50000 0. 000 0. 00
0190 614-80386 *Runble Strip (Special) 46. 000 0. 000
LF 0. 000 0. 00
40. 20000 0. 000 0. 00
0195 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 54, 405. 80
108, 811. 60000 0. 500 54, 405. 80
0200 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 3, 015. 02
6, 030. 04000 0. 500 3,015. 02
0205 627-00013 *Pavement Marking Paint (H gh Build) 2,978. 000 0. 000
GAL 362. 000 14, 005. 78
38. 69000 362. 000 14, 005.78
0210 627-30405  *Preformed Thernopl astic Pavement MarKking 270. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
26. 13000 0. 000 0. 00
0215 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 256. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0220 630-00000  *Fl aggi ng 3, 000. 000 0. 000
HOUR 323. 000 7,141.53

22.11000 323. 000 7,141.53



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21317-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0001 15: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 20. 000 0. 000
DAY 9. 000 1,130. 67
125. 63000 9. 000 1, 130. 67
0230 630-00012 *Traffic Control Managenent 45. 000 0. 000
DAY 7.000 5,100. 41
728. 63000 7.000 5,100. 41
0235 630-80341 *Construction Traffic Sign (Panel Size A) 96. 000 0. 000
EACH 19. 000 286.52
15. 08000 19. 000 286. 52
0240 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 13. 000 196. 04
15. 08000 13. 000 196. 04
0245 630-80344  *Construction Traffic Sign (Special) 64. 000 0. 000
SF 32.000 385.92
12. 06000 32.000 385.92
0250 630-80359 *Portabl e Message Sign Panel 65. 000 0. 000
DAY 23.000 924. 60
40. 20000 23.000 924. 60
0255 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 4.000 40. 20
10. 05000 4.000 40. 20
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
20. 10000 0. 000 0. 00
0265 630-80380 *Traffic Cone 300. 000 0. 000
EACH 125. 000 125. 00
1. 00000 125. 000 125. 00
0270 630-80440 *Portable Runmble Strips (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
678. 38000 0. 000 0. 00
0275 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

5, 025. 03000 0. 000 0. 00



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21317-BID ESTI MATE RUN 04/ 29/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0001 15: 59: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70012 F/ A Asphalt Pavenent Incentive (Snoothness) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnment 12, 540. 000 0. 000
F A -504. 620 -504. 62
1. 00000 -504. 620 -504. 62
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 94, 468. 590 0. 000
FA 94, 468. 590 94, 468. 59
1. 00000 94, 468. 590 94, 468. 59
0305 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70025 F/ A Quality Incentive Payment 67, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,918,609.42 % 699,386.06% 699, 386. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620- 00002 *Field Office (Class 2) 1. 000 0. 000
EACH 1.000 15, 075. 10
15, 075. 10000 1. 000 15, 075. 10
0325 620-00012 *Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 17, 085. 12

17, 085. 12000 1. 000 17,085. 12



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 04/ 29/ 2019

CONTI D: C21317

PCN: 21317-BID

PRQIECT STR112A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
4,522. 53000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 3, 955,292.17$

15: 59: 22
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
4,522.53
4,522.53
36,682.75% 36, 682. 75
736,068.81$ 736, 068. 81



